"Kiein, Lorae/DFW" . To Stephen; Clpot/R2/USEPA/US@EPA ,

* <Lorae.Klein@CH2M.c ccr .

“om> Subject January 2005 Monthly Progress Report No. 43A - Voucher No. 59A
02/21/2005 02:20 PM '

'Stephen

Attached is your sectlon of the January 2005 MPR under Contract No
68-W6-0036. Also attached is the]WA WAM: review form to be completed and
returned to Tom Rellly by February 28, 2005. .

., Regards,
Lorae Klein _ _‘ : ' C

.CH2M HILL .

12377 Merit Drive

10th Floor - ' - :

_ Dallas, Texas 75251 T B
Tel:'972.980.2170 Ext: 263 ' ‘ o . /

46419
iimm




L.E. CARPENTER & COMPANY ~ NJD002168748
BOROUGH OF WHARTON MORRIS COUNTY, NEW ]ERSEY
SOURCE REDUCTION REMEDIAL PROIECT PROGRESS UPDATE NO 4

)

Date: _February 18, 2005.
To: _ Stephen Cipot, USEPA :
~ Anthony Cinque, NJDEP K
_From: Nicholas J. Clevett, RMT ‘
oc - Robert Alvey, USEPA o JorrRheinhardt, Borough of Wharton
'~ Frances Zizila, USEPA _ Dan Oman, RMT -

John Prendergast, NJDEP . Jim Dexter, RMT

George Blyskun, NJDEP = | Walter Kurzeja, RMT

Jim Lewis, LEC : » Jeff Macri, RMT

. Cris Anderson, LEC : - Dave Pratt, RMT

Ernie Schaub, LEC Nakia Addison, RMT
Colin Clavadetscher, Morris County o .

Project No.: . . 00—_06527.09

Subject: SOURCE REDUCTION REME‘DIAL ACTION
. I_’rdiect Pr‘ogr'es_s UpdateNo.4 !
L SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY 11™ THROUGH FE'BRUARY 17 2005

1 Continued morning safety briefings (e 8 dlscussron of darly work scope and assoc1ated health and safety :
. procedures)

‘2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air
momtonng program (e.g., data log download, grab samplmg)

3. Maintained all on-site heavy equipment (e. g excavators, skid steer, off-road truck, screen, etc.)
4, 'Perforrned and documented daily inspections on the silt fence as outlined in the certified SESCE

5. Completed the excavation, screening, and stockprlmg of the prinlary lead soil area (A-1) soils; A-2 and A-3
area lead soils. Final loading and transportatlon of all lead rmpacted soils is tentatrvely scheduled for ‘
February 18, 2005 : -

6. Contmued to collect and subm1t for analys:s conﬁrmatory lead soﬂ samples (base and srdewall samples) as

7. Performed addmonal lead soil excavation and re-conﬁrmatory samplmg (1f requlred) as outlmed in the
RAWP in those area which exhlbrted a lead soil concentration > 400 mg/kg

8. Continued excavation of process waste atea B<1.! Transportanon of process waste is tentatively scheduled
for the week of February 21, 2005. All materxals have been placed on and covered with poly-sheeting

9. Continued excavation and screening of clean soils (C-1). Confirmatory samples (as outlined in the RAWP
documents) of stockpiled clean soils were collected for every 300 cubic yards of material stockplled '

10. Surveyed excavated lead soil areas A-1, A 2 and! ‘A3

To date (Jan 31t to Feb 16%), a total of 345 trucks have hauled 7,887 tons of lead lmpacted soils off:site for disposal
[averaging 606 tons/day of lead soils removed from the 51te]

[\WPGRM\PJT\00-06527\09\ PROGRESS UPDATE NO. 4_21105_21705.DOC 2/21/05 1



L.E. CARPENTER & COMPANY ~ NJD002168748
* BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 4

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY 18™ THROUGH FEBRUARY 2472005
1. Continue with excavation, screening, loading, off-site transportation of the process waste area B-1

2. Continue with the excavation, screening; stockpiling, and confirmatory sampling the clean soils area C-1

I\ WPGRM\ PIT\00-06527\ 09\ PROGRESS UPDATE NO, 4 21105 21705.00C 2/21/05 2



M ~ Photographic Log Progress Update No. 4 |

- iﬂcri_lieht.Name: | | SiteLocation:© Piqiect No.:
"LE:CARPENTER & COMPANY _ Wharton, Morris County, N} ' 00-06527.09

PhotoNo. .| Date - | . | g | o ' .
1 2/09/04 a0 ‘ e

bescripﬁon o)

Removing 55-gallon drums
found while excavating the A-2
area

| View looking northwest
towards rails to trails path

PhotoNo. - | = Date

2 2/10/05
Description -
Over packed 55-gallon drums
: !
. h T
1:\WRGRM\P]T\oooesv\os\f’Looossz709.ooz.Doc : ’ 1 ' o ’ PhiotoLog Form F-105 (06/29/04)



M - Photographic Log Pi"()gf'e_ss‘Update No. 4

' Clieat Name: : ‘ o Site Location: A Project No.:-‘
L.E: CARPENTER & COMPANY ) . Wharton, Morris County,N] | 000652709
PhotoNo. | Date T o ; ‘ e :
3 Consps | o
Description

Loading stockpiled lead soils

View looking north

Photo No. Date o ,
4 ' 2/15/05 - ‘ SRS o ‘.

Description : . ‘ : :
Excavating clean soils C-1 : T "

View looking southwest

\

I\WPGRM\PJT\00-06527\09\ PLOO0E52709.001.D0C o S 2 ' " PhotoLog Forin F-105 (06/29/04)




S Photographic Log B:ogress Update No. 4

: L.E. CARPENTER & COMPANY

Client Name;

Photo No. Date
5 ©"2/10/05

ite Location:

: Project No.:
* . 00-06527.09

/

Descriptiori
Area A-3 Ext:avatipn

View looking northwest

h rton, Morris County, NI

Photo No.
6 -~

D_ate ,
2/08/05

Description
Area A-3 stockpile

View loo'king north

'

[:\WPGRM\P{T\00-06527 \09\ PLO00E52709.00L.DOC - ‘ 3




| | ‘Photographié Lég‘l’frogré‘s‘s Update No. 4

Client Name:  SiteLocation: " Pioject No
L.E CARPENTER & COMPANY | . Whatton, Morris County, NJ " 00-06527.09

PhotoNo. | - Date e e i :
7 \ 2/18/05
Description

The B-1 process waste area

Photo No. . " Date
8 - 2/18/05
Description ' -

Screeriing B=1 process waste
soils - '

View looking northwest

' \WPGRM\PJT\00:0652709\PLO0052709.001.D0C 4 ' PhotoLog Form F:105 (06/29/04)



M - ~ Photographic Log Progress Update No. 4
‘ Client Name: - - o ‘ Si't"éi Location:’ — \' “Pr-o']'ectrl\-lon.-‘: —
'L.E. CARPENTER & COMPANY - Wharton, Morris County; NJ | 00-06527.09
PhotoNo. [ Date | =~ . S SR '
9 .2/18/05 | ' o
Description ’.

Air monitoring during process
waste B-1 area soils screening

Photo No. © Date
10 2/10/05

Description
Site Excavation Overview

View lobkiﬁg west

.}'

I\WPGRM\ PJT\00-06527\09 \PLO00652709.001.D0C 5 ’ " PhotoLog Form F-105 (06/29/04) .



Nicholas Clevett h To ACINQUE@dep state nj.us, Stephen CrpoﬂRZIUSEPNUS@EPA

<Nicholas.Clevett@rmt cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us,
inc.com> ' Robert Alvey/R2/USEPA/US@EPA, Frances

o o ' Zizila/R2/USEPA/US@EPA, morrissoil@optonline.net,

02/21/2005 05:25 PM cristopher.anderson@Polyone.coim, Emie.Schaub@Polyone.com,

James:Lewis@Polyone.com, Dan Oman <Dan. Oman@rmtlnc com>,
David Pratt <David.Pratt@rmtinc.com>, Jeff Macri
<Jeff.Macri@rmtinc.com>, Jim Dexter <Jim. Dexter@rmtinc.com>,
- Nakia Addlson <Nakia.Addison@rmtinc.com>, Wally Kurzeja
<Wally. Kurzeja@m\tmc com>, jrheinhardt@whartonnj.com
Sub;ect LEC. Source Reductron Progress Update No. @ 4

' .
. [

See attached Update No.4
- Please contact me with any questlons
- Regards,

Nicholas J. Clevett.

Senior Project Manager

RMT, Inc., Michigan

2025 E. Beltllne Ave 'SE
Suite 402

Grand Raplds,.MI 49546

(616) 975-5415 (Office)
(616) 975-1098 (Fax)

(616) 780-2398 (Mobile)
Nicholas.Clevett@rmtinc.com

Outgoing messages, along with any attachments, are scanned for
viruses prior to sending. ' ' ‘

NOTICE-- This email may contain confldentlal and pr1v11eged
information for the sole use of the intended recipient. Any
review or distribution by others is strictly prohibited. If you
are not the 1ntended rec1p1ent please contact the sender

BN -
o585
E

Y

immediately and delete all cdpies. Progress Update No. 4 21105 21705.
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Laura Andrea ' To Stephen Clpot/R2/USEPAlUS@EPA ’ » o

<Laura.Andrea@rmtinc cc: anthony.cinque@dep.state.nj.us, gblyskun@dep. state. nj.us, \

com> : ‘jprendergast@dep.state.nj.us, Robert Alvey/R2/USEPA/US@EPA,
o ‘ Frances Zizila/R2/USEPA/US@EPA, momssonl@optonhne net,

02/18/2005 01:03 PM cristopher.anderson@polyone.com, emie.schaub@polyone.com,

james.lewis@polyone.com, Jeff Macri <Jeff.Macri@rmtinc.com>; Jim

Dexter <Jim.Déexter@rmtinc.com>, Nakia Addison

<Nakia.Addison@rmtinc.com>, Nicholas Clevett

<Nicholas.Clevett@rmtinc.com>, Wally Kurzeja

<Wally. Kurzeja@rmtmc com>, jrheinhardt@whartonnj.com-
Subject LEC Monthly Progress Meeting Minutes

Attached are the Monthly Progress Meetlng Minutes from the
February lOth meeting.

Out901ng messades; along with any attachments, are scanned for
viruses prior to sending. : - ' ’

NOTICE-- This email may contain confidential and privileged
information for the sole use of the intended recipient. Any
review or distribution by others is strictly prohibited. If you
‘are not' the intended recipient,. please contact the sender

immediately and delete all copies. Monthly Progress Meeting Minutes FEB. -
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